Cross-

Cascades Model Development

MEPLAN Model Development Workplan

Task List and Schedule
WSDOT Cross-Cascades Corridor Modeling Task February March April May June
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Week] 1| 2| 8| 4| 5| 6] 7| 8| 9| 10| 11| 12| 13| 14| 15| 16| 17[ 18] 19| 20| 21
1|Develop Model Specification
2|Develop Baseline Model Networks (base & future years) Data Collection/Processing
3|Develop Zone System and data [
Develop Highway O-D Trip Table for Phase 2
4|Develop Assignment and Route Choice Functions Build Components Fine-Tune
5|Develop Mode Split Functions
6[Develop Land Use Model
7|Trade-to-Trip Conversion Model (Generation Model)
8|Establish Exogenous Travel Demand (" Through" Trips) 1 = =
= = 3 C
9|Establish consistent interaction for base year Match Base Year
10[Develop Incremental Models (3 year steps)
11|Meetings X Peer
12|Develop Documentation _
13|Training of WashDoT Staff
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